

CEAS Student Expansion

Start: 5/1/18 ID: 1
Finish: 8/7/18 Dur: 71 days
Comp: 0%

Footing Excavation

Start: 5/1/18 ID: 2
Finish: 5/2/18 Dur: 2 days
Res:

Footing pour set up


Start: 5/3/18 ID: 3
Finish: 5/15/18 Dur: 9 days
Res:



Footing pour

Start: 5/16/18 ID: 4
Finish: 5/17/18 Dur: 2 days
Res:
















Footing Cure

Start: 5/18/18 ID: 5
Finish: 5/28/18 Dur: 7 days
Res:







Project: Expansion 4.14.17.mpp Date: Fri 4/14/17	Critical Noncritical Critical Milestone	  	Milestone Critical Summary Summary	  	Critical Inserted Inserted Critical Marked	  	Marked Critical External External	  	Project Summary Highlighted Critical Highlighted Noncritical	  
---	---	---	--	--	--	---	---	---	--	---