CEAS Student Expansion
Start: 5/1/18  ID: 1
Finish: 8/7/18  Dur: 71 days
Comp: 0%

Footing Excavation
Start: 5/1/18  ID: 2
Finish: 5/2/18  Dur: 2 days
Res:

Footing pour set up
Start: 5/3/18  ID: 3
Finish: 5/15/18  Dur: 9 days
Res:

Footing pour
Start: 5/16/18  ID: 4
Finish: 5/17/18  Dur: 2 days
Res:

Footing Cure
Start: 5/18/18  ID: 5
Finish: 5/28/18  Dur: 7 days
Res:
Critical
Noncritical
Critical Milestone
Milestone
Critical Summary
Summary
Critical Inserted
Inserted
Critical Marked
Marked
Critical External
External
Highlighted Critical
Highlighted Noncritical

Project: Expansion 4.14.17.mpp
Date: Fri 4/14/17